



October 10, 2017

HRLE Update



OneSource
UNIVERSITY OF GEORGIA

onesource.uga.edu

Agenda


- Status and Timeline
- Fall Activities
- OneUSG Connect Updates
- Monthly Status Call



UGA's OneSource Roadmap

As of 10/1/2017

★ Go Live



Fall Activities

- HR/Payroll Business Process Design Sessions continue thru December 2017
- OneUSG Connect/UGA Joint Development work will finish on Contract Pay and Manager Self-Service
- FY18 Year-End Communication
- System Changes Information
- Departmental Meetings
- Hyperion Go-Live Preparation



OneUSG Connect Updates

- Phase I - Plan and Discover – **Complete**
- Phase II - Analyze and Design – Ends December 2017
 - Time and Labor: In Progress
 - Human Resources: Next
- OneUSG Connect/UGA Joint Development Work - In Progress
 - Contract Pay
 - Manager Self Service
- Kaba Time Clock Planning: Discovery, Placement & Capability
- Cohort I Go-Live: Successful Go-Live



Strategy Moving Forward

- Overview: HRLE – OneSource updates moving forward will focus on one or two specific topics.
- Highlights:
 - Monthly Status Calls will cover specific topics each month, status update, and unit readiness.
- Website Resources Page: [Monthly Status Calls](#)



Questions

Project Feedback

onesource.uga.edu

onesource@uga.edu

UNIVERSITY OF GEORGIA



OneSource

The University of Georgia's project to launch a new finance and human resources administration system that's integrated, efficient, modern and supports a data-driven environment

[Learn more](#) ▶



About



News



Resources



Contact

Highlights

- Reporting Public Forum
March 23, 2017
- Resources Page Launched
- Spring 2017 Office Hours
- Preparing Departmental
Systems/Business Processes for
PeopleSoft



OneSource
UNIVERSITY OF GEORGIA

onesource.uga.edu